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J. Cepa1,2 and the OSIRIS Team
RESUMEN
En la actualidad el equipamiento del instrumento OSIRIS se encuentra pr´ acticamente completo. El comisionado
sigue su curso, pendiente de concluir las pruebas de validaci´ on de los modos de observaci´ on restantes. En esta
contribuci´ on se resumir´ a brevemente el estado del instrumento y las tareas a abordar en el futuro pr´ oximo.
ABSTRACT
The hardware of the OSIRIS instrument is nearly complete. The instrument commissioning will continue
with the validation of the remaining observing modes that are still pending. In the present contribution, the
instrument status and the tasks to be tackled in the nearby future will be brieﬂy described.
Key Words: instrumentation: spectrographs — techniques: imaging spectroscopy
1. INTRODUCTION
OSIRIS, the optical camera-spectrograph for the
GTC, was installed at the Nasmyth focus of the tele-
scope in December 2008. The commissioning of part
of the observing modes, namely direct imaging, tun-
able imaging with the red tunable ﬁlter, and long
slit spectroscopy, was carried out during January
and February 2009. This commissioning was severely
hampered mostly by bad weather conditions and also
some technical problems, that prevent completion of
all the tests scheduled. In spite of this partial com-
missioning, the scientiﬁc operation started in March
2009. Since then, the most relevant problem encoun-
tered was the high dark current of the detector sys-
tem, due to the cryostat, that was ﬁrst alleviated
with contingency measures, and ﬁnally solved. Now
the instrument hardware and software are nearly
complete, and the commissioning of the remaining
observing modes is waiting to be scheduled. In the
following sections the status of the hardware, control
system, commissioning, and tunable ﬁlter calibration
is brieﬂy described.
2. HARDWARE
Due to ﬂexures, the mask magazine can load only
8 out of a total capacity of 13 masks. For solving this
limitation, some new stiﬀer parts have been manu-
factured, that will be installed as soon as GRANTE-
CAN schedules a date for the repair. Also, the mul-
tiple object mask driller (Figure 1) is currently un-
dergoing calibration tests in factory, and its on-site
delivery is expected for February 2012.
1Instituto de Astrof´ ısica de Canarias, c/V´ ıa L´ actea s/n,
38200, La Laguna, Tenerife, Spain (jcn@iac.es).
2Departamento de Astrof´ ısica, Universidad de La Laguna,
38206, La Laguna, Tenerife, Spain.
Fig. 1. The OSIRIS mask driller machine during factory
calibration tests.
The blue tunable ﬁlter (BTF) has been fully char-
acterized at the IAC premises, and the order sorters
required for operation from 450nm onwards, are al-
ready available. The remaining ones, from 365 nm
through 450 nm, will arrive along 2012. These, to-
gether with the mask driller machine, is the only
OSIRIS hardware pending. The BTF laboratory
tests show that the available full width half max-
ima will range between 4 and 12 ˚ A, depending on
wavelength. It is important to note that, since the
detector is not UV optimized, the system eﬃciency
is low below 400 nm.
3. CONTROL
The instrument control for all observing modes
has been ﬁnished, laboratory tested, and delivered.
It includes the system for compensating wavelength
variations depending on instrument rotation angle
77©
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78 CEPA & OSIRIS TEAM
for the red tunable ﬁlter, and temperature variation
for the BTF. A ﬁnal laboratory validation, for se-
curing that the last modiﬁcations on the control sys-
tem for charge shuﬄing on detector do not aﬀect
other readout detector modes, will be shortly done.
The validation on the sky, and the possible ammend-
ments resulting from these tests, will be tackled as
soon as GRANTECAN schedules them.
The version 3.10 of the mask designer has been
delivered. It allows the user designing the multiple
object spectroscopy (MOS) masks for their observing
programs. From an OSIRIS image or a list of coor-
dinates, the user can place the slits and vary their
length, width and orientation and, according to the
priority assigned, obtaining the ﬁles to be loaded in
the mask driller machine (Figure 1) for manufactur-
ing the MOS masks required.
The version 1.2 of the pipeline has been deliv-
ered as well. It allows reducing almost all OSIRIS
observing modes, including MOS. For this observ-
ing mode, the pipeline allows an automatic extrac-
tion and wavelength calibration of the 2D spectra,
validated using MOS spectra already obtained using
OSIRIS. The pipeline allows removing sky fringes
and calibrating astrometry as well. Fast photometry
and spectroscopy are the only observing modes not
included in the current release of the pipeline, since
no data are available for their validation.
4. COMMISSIONING
The manuals, commissioning documents and spe-
cial masks for commissioning the fast photometry
and spectroscopy modes has been delivered. Also,
the BTF has been mounted in the OSIRIS pupil
wheel and, as already mentioned above, part of the
order sorters required for its operation are already
available at the telescope. The ﬁrst tests show a pos-
sible shift of the optical axis, to be conﬁrmed, that
will have no impact on the observations. From now
on, it will be necessary calibrating the possible wave-
length variation with rotator angle, the wavelength
dependence versus distance to the optical axis, and
ﬁnishing the remaining comissioning tests, including
the charge shuﬄing ones.
Finally, it is expected that the commissioning of
the MOS observing mode will continue from mid
January 2012 on, once implemented the ﬁeld acqui-
sition routine for this mode. The commissioning of
all these modes (fast modes, BTF and MOS) depend
GRANTECAN schedule.
5. TF CALIBRATION
It is important to note that a deviation from the
theoretical wavelength variation versus the distance
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Fig. 2. Variation of the diﬀerence between the tunable
ﬁlter central wavelength and the wavelength, versus dis-
tance to the optical centre, for the red tunable ﬁlter and
for wavelengths ranging from 660 nm to 920 nm.
to the optical axis, has been detected for the red tun-
able ﬁlter. The instrument team has discovered that
this eﬀect, mentioned for ﬁrst time by Veilleux et al.
(2010) for the tunable ﬁlter of the IMACS spectro-
graphs of the Baade 6.5 m telescope, is due to the
thickness of the reﬂective coatings, since they are of
the same order than the etalon gap. Luckily, the
functional dependence found is simple, and the to-
tal variation smaller than the theoretical one. With
enough approximation, λ = λ0 −5.04 r2, with wave-
length in ˚ A, and distance r to the optical centre in
arcminutes. This expression is valid for the whole red
tunable ﬁlter wavelength range (Figure 2). A more
ellaborated expression, to be used in those speciﬁc
cases requiring more accuracy, will be provided in
the instrument manual as well. Also, the physical
details for the full general calibration will be given
in Gonz´ alez et al. (2012, in preparation).
6. SUMMARY
The BTF order sorters from 365 nm through
450 nm, to be received along 2012, and the mask
driller machine, to be installed in February, is the
only OSIRIS hardware pending. The ﬁnal versions
of the instrument control system, the mask designer,
and the pipeline have also been delivered. The last
observing modes will be commissioned as soon as
the corresponding tests are scheduled, and the im-
plementation of the possible changes and ammend-
ments arising from them will render a fully operative
instrument.
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